Tennessee Department of Education

Tuesday, August 05, 2008 1:46 PM
Alvin C. York Institute

168/001-01-2006 $905,000.00 George Armour Ewart Architect Finney, B. Renovation Awaiting One-Year Corr Insp

Fire Alarm Replacement $822,000.00 Danny Davis Electric Edwards, B. Project Closed Out Warranty Inspection due 10/17/2008

168/001-02-2005 $396,000.00 Cockrill Design & Planning Inc Finney, B. Renovation

Covered Walkway $275,000.00 Guy M. Knox Edwards, B. Active Construction

168/001-02-2006 $170,000.00 In House (Agency Resources) Finney, B. Grant

Baseball Field $0.00 Hull-York Lakeland Resource Conserva n/a In Progress (Planning Projects & S 11/27/07: Project approximately 50% complete
(construction)
11/06/07: Road contract in progress, ADA will be
additional services

168/001-02-2007 $275,000.00 Upland Design Group, Inc. Finney, B. Planning

Utilization Plan $0.00 n/a In Progress (Planning Projects & S 1/29/08: Designer Agreement executed (Personal
Services Contract)
12/05/07: Contract to Designer for signature
11/07/07: Personal Service Contract in draft stage

168/001-02-2008 $1,632,000.00 Finney, B. Renovation

Accessibility Upgrades $0.00 SBC Approved - Awaiting Contra

168/001-03-2005 $725,000.00 Johnson Controls, Inc. Bauer, B. Energy

Energy Savings $725,000.00 Johnson Controls, Inc. Stonebrook, H. Active Construction

168/001-03-2007 $533,590.00 Armando Basarrate & Assoc., Inc. Johnston, S. Renovation

Replace Five HVAC Units $401,500.00 Edwards, T. Design Development Phase 7/23/08: Delays, coordination issues with AY| Energy
project and this project designe/Hodge/JCI
4/23/08: Designer Supplement issued/Term 1=145
days/Term 2=60 days
11/20/07: Program approved, NTP to combined
SDP/DDP authorized
11/01/07: Design NTP
10/11/07: Designer Agreement executed/Term 1=110
days/Term 2=70 days

168/001-03-2008 $325,000.00 Finney, B. Purchasing Contract

Purchase Portables $0.00 SBC Approved - Awaiting Contra

8 Projects $4,961,590.00 ( Total Budgeted Cost of Projects )



Camp Clements Campus

SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
162/003-01-2007 $300,000.00 ArchiStructures, Inc. Finney, B. Renovation
Life Safety Codes and Paving $170,000.00 Program Verification Phase 3/05/08: Site Scoping Meeting No. 2
1/31/08: Design NTP to Program Phase
10/09/07: Designer Agreement executed
11/08/07: $75,000 Supplement in process for ADA Plan
1 Project $300,000.00 ( Total Budgeted Cost of Projects )

Prepared by Real Property Administration
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East Tennessee School for the Deaf

168/007-01-2003 $4,812,105.00 Lamar Dunn & Associates Finney, B. Renovation
Old Gym Update $4,257,000.00 Wood Brothers Construction Company  Edwards, T. Active Construction 1/15/08: Construction NTP
1/09/08: Preconstruction conference
10/31/07: Bid Date
12/12/07: Construction contract executed
11/08/07: Construction contract is in process
168/007-01-2005 $1,200,000.00 Grieve Associates Architects Finney, B. Renovation ON HOLD
Fire Safety Update - Ph 2 $1,100,000.00 Edwards, T. Program Verification Phase 11/07/07: Project on hold awaiting bidding on
#168/007-02-2004, Fire Code Upgrade Ph 1, Designer
delays
168/007-01-2007 $20,000.00 Carpenter Wright Engineers Finney, B. Study
Structural Study of Akin Gym $0.00 n/a In Progress (Planning Projects & S 12/31/07: Contract complete
10/25/07: Personal Services contract executed
(Departmental Consultant)
168/007-01-2008 $250,000.00 Finney, B. Study
Infrastructure Study $0.00 SBC Approved - Awaiting Contra
168/007-02-2003 $2,900,214.00 Bullock Smith & Partners, Inc. Martin, A. Renovation Awaiting Designer Closeout
Renovation to Middle School $2,679,000.00 Southern Constructors, Inc. Edwards, B. Construction Closed Out As of 7/30/08, Designer not closed out.
5/19/08: Warranty Inspection performed, no punch items
168/007-02-2004 $1,885,000.00 Grieve Associates Architects Finney, B. Renovation Awaiting NTP
Firecode Upgrade Phase 1 $1,730,000.00 Wood Brothers Construction Company  Edwards, T. Active Construction 3/05/08: Construction contract executed
2/15/08: Tim Edwards CA takes over
1/31/08: Construction contract in process
1/16/08: Bid date
11/07/07: Awaiting Fire Marshal approval letter before
project can advance to bidding phase
8/07/07: NTP to CDP authorized
168/007-02-2005 $1,115,000.00 Vreeland Associates Engineers Johnston, S. Renovation
Pocket Boiler Replc $1,017,500.00 Edwards, T. Construction Document Phase 7/15/08: 95% CDP
5/05/08: 50% CDP 5/01/08
168/007-02-2007 $1,600,000.00 George Armour Ewart Architect Finney, B. Renovation
Codes Compliance Phase 3 $1,443,200.00 Edwards, T. Design Development Phase 6/27/08: Project placed ON HOLD for 60 days,
proposed scope change
6/17/08: 60 day time extension granted to complete
DDP
2/12/08: Design NTP to combined Program/SDP/DDP
2/06/08: Design Agreement executed
12/05/07: Contract to Designer for signature
168/007-03-2007 $2,250,000.00 George Armour Ewart Architect Finney, B. Demolition
Maint. Access Road $2,000,000.00 Edwards, T. Construction Document Phase 5/06/08: DDP approved, CDP authorized

2/29/08: Access to campus via escort allowed

2/26/08: Design NTP to combined Program/SDP/DDP
1/29/08: Design Agreement executed

12/05/07: Contract to Designer for signature



168/007-04-2004 $355,000.00 Lamar Dunn & Associates Johnston, S. Renovation
Fire Alarm Sys Replace $275,000.00 Wood Brothers Construction Company  Edwards, T. Active Construction 6/30/08: Construction NTP issued, RSC is 1/21/09 (100
days)
5/02/08: Construction contract executed
4/09/08: Bid Date
3/25/08: Pre Bid Conference

168/007-04-2005 $220,000.00 Kelso-Regen & Associates, Inc. Johnston, S. Renovation

Cottage HVAC Replc $197,000.00 Four Seasons, Inc. Edwards, T. Active Construction 10/24/07: Construction NTP

168/007-04-2007 $200,000.00 Blankenship & Partners LLC Finney, B. Planning

New School Planning $0.00 n/a In Progress (Planning Projects & S 2/20/08: Received draft 20% program analysis
1/17/08: Design NTP issued-180 days
1/11/08: Personal Services Contract executed
12/10/07: Contract in State signature process
11/26/07: Contract to Designer for signature
11/07/07: Personal Services Contract in draft stage

168/007-05-2005 $1,470,000.00 Johnson Controls, Inc. Bauer, B. Energy

Energy Savings $1,350,000.00 Johnson Controls, Inc. Stonebrook, H. Active Construction

13 Projects $18,277,319.00 ( Total Budgeted Cost of Projects )



Tennessee School for the Blind

168/005-01-2005 $1,440,000.00 Moody Nolan LTD, Inc. Law, V. Re-roof Awaiting One-Year Corr Insp

Gym Upgrade-Reroof $401,000.00 Ragan Construction Co. DBA Southern  Law, V. Construction Closed Out Warranty inspection due 1/15/09
1/16/08: Substantial Completion/Final Inspection
Project was revised by management. This subscript is
for roof. Subscript 02 is for gym renovations. Money
was moved by management. There is no subscript 01.

168/005-01-2005-02 $975,256.00 Moody Nolan LTD, Inc. Law, V. Renovation

Gym Renovations-Phase 2 $835,850.00 Construction Document Phase 7/02/08: DDP approved, NTP to CDP authorized
5/01/08: Contract is in process, and design has started
2/26/08: SDP approved NTP to DDP authorized
11/01/07: Contract with Designer for signature

168/005-01-2006 $720,000.00 C. A. Smith, P.C. Law, V. Renovation

Exterior Wall Repairs $742,500.00 Mid-Continental Restoration Co., Inc. Law, V. Active Construction 10/29/07: Construction NTP

168/005-01-2007 $150,000.00 nla Johnston, S. Renovation Procure by General Services

Chiller Replacement $150,000.00 n/a n/a In Progress (Planning Projects & S

168/005-01-2008 $233,000.00 Neville Engineering Finney, B. Renovation

Geothermal Addition $0.00 SBC Approved - Awaiting Contra

168/005-02-2005 $715,000.00 Johnson Controls, Inc. Bauer, B. Energy

Energy Savings $715,000.00 Johnson Controls, Inc. Stonebrook, H. Active Construction

168/005-02-2006 $850,000.00 Mayo Architecture Finney, B. New Construction

Lending Library Relocation $360,000.00 Patteson, G. Bidding Phase 8/07/08: Bid Date
7/25/08: Pre-Bid Conference
7/02/08: CDP complete
4/17/08: Supplement to Designer Agreement executed-
ADD 30 days DDP/30 days CDP (original 120/90),
additonal structural engineering and FM review due to
change of use.
2/27/08: Preagenda, add $400,000
2/12/08: Approval SFMO received
1/28/08: Revised structural submitted to SFMO
1/11/08: Structural revision received by Designer
11/29/07: SFMO request for Structural Evaluation
Report
11/06/07: Revised plans submitted to SFMO
9/25/07: Fire hydrant flow info provided
9/21/07: SFMO Fire Hydrant Flow Test
8/28/07: Plans submitted to City of Nashville
7/18/07: TSB LLR final CDP review

168/005-02-2007 $975,000.00 Mayo Architecture Johnston, S. Renovation

Electrical Upgrades $880,000.00 Patteson, G. Construction Document Phase 5/01/08: DDP approved, NTP to CDP authorized
1/18/08: NTP to combined SDP/DDP
11/02/07: Design contract executed

168/005-02-2008 $1,450,000.00 Finney, B. Renovation

Building Upgrades $0.00 SBC Approved - Awaiting Contra

168/005-03-2007 $2,524,200.00 Lyle-Cook-Martin Architects, Inc. Finney, B. Renovation

Campus Improvements $2,236,850.00 Patteson, G. Design Development Phase 1/17/08: Design NTP to SDP/DDP authorized

11/26/07: On HOLD awaiting haz-mat survey
10/29/07: Design Agreement executed



168/005-03-2008 $460,000.00 Finney, B. New Construction
Guest Cottage Replacement $0.00 SBC Approved - Awaiting Contra
11 Projects $10,492,456.00 ( Total Budgeted Cost of Projects )
West Tennessee School for the Deaf

168/009-01-2006 $95,000.00 NJC, INC Johnston, S. Renovation

Fire Code Upgrade $77,000.00 Golden Rule Mechanical Loggins, B. Active Construction 6/06/08: Construction NTP, RSC is 9/04/08
4/11/08: Construction Contract executed
3/26/08: Bid Date
3/11/08: PreBid Conference
2/22/08: CDP approved

168/009-01-2007 $460,000.00 Clark - Dixon Associates Law, V. Re-roof

Roof Replacements $401,000.00 B Four Plied, Inc. Loggins, B. Active Construction 6/20/08: Construction Notice to Proceed issued, RSC is
10/17/08 (120 days)
6/02/08: Construction contract executed
5/01/08: Apparent low bidder is B-4Plied
4/22/08: Bid Date
4/08/08: Pre Bid Conference
2/25/08: CDP approved
11/07/07: NTP to combined DDP/CDP issued
10/08/07: Design NTP issued

2 Projects $555,000.00 ( Total Budgeted Cost of Projects )

Department Totals:

35 Projects Valued at $34,586,365.00

( Total Budgeted Cost of Projects )
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